
October 1, 2020 thru December 31, 2020

B-08-DN-44-0001Grant:

Rhode IslandGrantee:

Grant Number:
B-08-DN-44-0001

Grantee Name:
Rhode Island

LOCCS Authorized Amount:
$19,600,000.00

Estimated PI/RL Funds:
$1,940,607.76

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$21,540,607.76

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

Progress Towards National Objective Targets:
 
Activities funded will meet the national objective of predominate benefit to Low/Moderate/Middle - Income (LMMI) persons/households.  All
activities will meet the LMMI National Objective on the basis of Housing (LMMH) and/or Area Benefit (LMMA).
 
Land Bank - Because maintenance and other neighborhood stabilizing activities are conducted on all properties acquired through the NSP
Land Bank, by program regulation these properties meet the National Objective of LMMI, Area Benefit (LMMA).  All properties in the Land
Bank are located in NSP Target Areas, which are greater than 51% LMMI.  It should be noted that properties will generally be rehabilitated as
affordable housing, additionally meeting the LMMI Housing national objective. 
 
Acquisition/Rehabilitation - Every property assisted with acquisition/rehabilitation project funds will meet the LMMI - Housing national
objective.  A large portion of these sites will be used to house persons at or below 50% of Area Median Income (AMI), counting towards the
State's low-income housing targeting goal.
 
Acquisition Financing - Income requirements of the program ensure that every household receiving assistance to purchase a foreclosed
property is at or below 120% of AMI (LMMI).  Therefore, activities under this project will all meet the LMMI-Housing (LMMH) national
objective. 
 
State Administration and Activity Delivery Costs are presumed to meet the National Objective in the same proportion as the remainder the
program as a whole (LMMH & LMMA). 
 
Low-Income Target - To date, the State has committed funds to projects in excess of $5 million, exceeding its Low-Income Targeting goal of
$4.9 million.

Distribution and and Uses of Funds:

Progress Towards Activity Type Targets
 
To date, Rhode Island has committed nearly all funds allocated under NSP I to site-specific projects.  Activity Type expenditure goals have
been achieved in nearly all categories.  As anticipated, demand has exceeded resources available.  Initial need for demolition has been less
than anticipated, while demand for acquisition/rehabilitation financing far exceeds available funds, reallocation is being considered.  Since this
report covers activity through 9/30/09, many commitments (made throughout October-November) are not detailed.  The next report will provide
a comprehensive account of obligations in DRGR.
 

Definitions and Descriptions:

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$19,600,000.00
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$0.00

$17,929,514.65

$0.00

$13,205.00

Total Obligated

$1,934,891.50

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$28,961,910.23

$0.00 $1,934,891.50

     Program Funds Drawdown

To Date

$19,864,406.15

$20,881,564.23

$20,881,564.23

Overall

Program Income Received

$0.00

$0.00

Submitted a RROF for a new activity and rec'd authorization from HUD. Activity to be set up in DRGR once
Purchase Order created.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target

Overall Benefit Percentage 99.99% .00%.00%

Minimum Non Federal Match $.00 $8,080,346.00$.00

Overall Benefit Amount $21,538,453.70 $.00$.00

Limit on Public Services $2,940,000.00 $.00$.00

Limit on Admin/Planning $1,960,000.00 $1,305,224.18$1,965,716.26

Limit on Admin $.00 $1,305,224.18$1,965,716.26

Most Impacted and Distressed $.00 $.00$.00

Progress towards LH25 Requirement $5,385,151.94 $9,426,466.96

Projected

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$13,205.00 $19,864,406.15Total Funds Drawdown

HUD Identified Most Impacted and Distressed $0.00 $0.00

$ 8,080,346.00$ 0.00Other Funds

$ 8,080,346.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

Funds Expended

Overall This Period To Date

$ 1,445,837.95City of Providence $ 0.00

$ 727,735.30City of Providence Redevelopment Agency $ 0.00

$ 0.00NeighborWorks Blackstone River Valley $ 0.00

$ 72,554.00One Neighborhood Builders $ 0.00

$ 6,808,190.64Rhode Island Housing1 $ 0.00

$ 1,757,992.19Rhode Island Housing2 $ 0.00

$ 9,028,497.09State of Rhode Island1 $ 0.00

$ 23,598.98State of Rhode Island2 $ 0.00

$0.00
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Funds drawn this quarter total $13,205.00:
ONE NB - 105 Putnam payment request #3 submitted 11/27/2019 approved for payment 7/23/2020 $6,602.50
ONE NB -105 Putnam payment request #4 final submitted 5/6/2020 approved for payment 9/10/2020 $6,602.50

Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

099, Administrative Costs $0.00 $1,960,000.00 $1,174,689.70

101, State Homebuyer Assistance $0.00 $2,140,997.00 $2,140,997.00

102, State Acquisition/Rehabilitation $0.00 $10,023,020.95 $8,628,737.66

103, Land Bank $0.00 $4,301,273.84 $4,201,368.81

104, State Demolition/Infrastructure $0.00 $47,655.07 $47,655.07

105, Homebuyer Counseling $0.00 $12,300.00 $12,300.00

107, Providence Homebuyer Assistance $0.00 $104,080.00 $88,439.00

108, Providence Acquisition/Rehabilitation $0.00 $1,981,943.62 $1,592,924.63

109, Providence NSP1 Administration $0.00 $0.00 $0.00

110, OHCD Acquisition/Rehabilitation $13,205.00 $572,981.51 $36,686.52

120, Bridge Activity $0.00 $5,716.26 $5,716.26

DELETED-ACTIVITIES, DELETED-ACTIVITIES (Temporary) $0.00 $0.00 $0.00

Activities

110 / OHCD Acquisition/RehabilitationProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$356,666.00

NSP Only - LMMI NeighborWorks Blackstone River Valley

Total Projected Budget from All Sources $356,666.00

$0.00

$0.00

$356,666.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

110-01

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

06/29/2020

$0.00

To Date

12/31/2018

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The proposed Front Street Homeownership Project (The Project) is located at 542 Front Street, Woonsocket, RI. It is located in
the City's lower Bernon neighborhood and Census Tract 176. Thehouse was built in 1920. NWBRV's objective is to address
health and safety concerns regarding
hazardous building materials (Lead and Asbestos), preservation and renovation of a foreclosed,

abandoned, and blighted multifamily property to meet current fire and building codes. The design

approach to the Project would provide the new homeowner(s) a home with lower operating costs,
which will benefit both them and their tenant and allow them to maintain affordability.

Location Description:

542 Front Street, Woonsocket RI 02895

Activity Progress Narrative:

542 Front Street WoonsocketActivity Title:

Project Number:

110

Project Title:

OHCD Acquisition/Rehabilitation

$0.00$0.00NeighborWorks Blackstone River Valley

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$72,554.00

NSP Only - LMMI One Neighborhood Builders

Total Projected Budget from All Sources $72,554.00

$0.00

$0.00

$72,554.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

110-02

$13,205.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$35,867.48

02/28/2020

$0.00

To Date

02/01/2019

Direct ( HouseHold )

$72,554.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

105 Putnam St is an attractive single-family home on a large corner lot in Olneyville. The 1,350 sf, four-bedroom, two-bathroom
property home was built by Habitat for Humanity and sold to a low-income family. Unfortunately, the home was foreclosed upon
in early 2017. The property has extensive damage and needs considerable repairs; however, no structural work or alterations
are necessary. The project lot is zone as residential and no variances are required. The NSP funds will enable us to replace the
roof, windows, boiler, replace the kitchen and bathrooms, repair the porches, replace rotting exterior trim, replace flooring
throughout the interior, update the smoke and CO detectors and bathroom ventilation. This property will be resold family whose
income does not exceed 120% AMI.

Location Description:

105 Putnam St Providence RI 02909

Activity complete. All funds expended.

Activity Progress Narrative:

105 Putnam StreetActivity Title:

Project Number:

110

Project Title:

OHCD Acquisition/Rehabilitation

$72,554.00$0.00One Neighborhood Builders

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$13,205.00     Program Funds Drawdown $36,686.52

City of Providence NSP1 Program Income Account
Program Income Account:

$72,554.00$0.00Total Funds Expended

$0.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Substantially Rehabilitated 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 1/0 1/1# of Households 0 0 100.00

0 0/1 1/0 1/1# Owner Households 0 0 100.00

NoneActivity Supporting Documents:
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